



Revised

Redistricting Timeline

Greystone ES Opening

DATE	ACTIVITY
Monday, June 10, 2019	Presentation to Education Committee regarding the process for redistricting
July & August 2019	<ul style="list-style-type: none"> • Administration conducts analysis of housing projects • Estimated enrollment numbers targeted for each school building based on operational capacity
September 2019	<ul style="list-style-type: none"> • Redistricting parameters developed • Board approves redistricting parameters • Email sent to community with update and timeline • Estimated number of students projected from various developments, and logged into transportation software. • FAQ's posted on the district website
October 2019	Form Steering Committee
November 2019 to January 2020	Steering Committee meets to review parameters and possible plans (Tues, Nov 12; Tues, Dec. 3; Tues, Jan. 14 @ SEC, 6:30-8 pm)
February 2020	Community update provided on various scenarios developed. (Tues. Feb 4, @ Stetson MS, 6:30-8 pm) <i>tentative</i>
March 2020	Steering Committee reviews feedback on plans and makes adjustments (Tues. March 3 @ SEC, 6:30-8 pm)
March 2020	Update provided to the community (Tues. March 31 @ Stetson MS, 6:30-8 pm) <i>tentative</i>
April & May 2020	Virtual Redistricting Meeting (Thurs. April 30, 6:30 pm) Final recommendation prepared and presented to school board (Edu Comm. May 11) <i>tentative</i>
June 2020	Board approves the redistricting plan to go into effect Fall, 2021 (BOD vote May 27 or June 22) <i>tentative</i>
September 2020	Administration works on transition plans for moving students
January 2021	Transfer of staffing process begins to staff Greystone Elementary School
April 2021	Staffing assignments completed
July 2021	Transportation Department creates new bus schedules
August 2021	Redistricting plan completed with the opening of Greystone Elementary School