
Option #3A Design and Construction Schedule for Master Plan

Elementary School 2017-18 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Exton

Modular Removal

East Goshen

New Elementary School

Penn Wood

Glen Acres

Modular Movement

Mary C. Howse

Westtown Thornbury

Starkweather

Hillsdale

K-5 Operational Capacity * 5281 5328 5352 5352 5869 5869 5869 5845 5798 5798 5798

K-5 Projected Enrollment 5340 5508 5504 5557 5720 5849 5843 5860 5917 5904 5905

Difference -59 -180 -152 -205 149 20 26 -15 -119 -106 -107

Design

Design and Preliminary Construction Phase

Construction Phase

Modular Activity

*Includes modular capacity


